		2021												2022												2023									
1	**ROBOTIC CODING CLASS**	January	February	March	April	May	June	July	Agust	September	October	November	December	January	February	March	April	May	June	July	Agust	September	October	November	December	January	February	March	April	May	June	July	Agust	September
1.1	Identifying the Robotic Coding workshop, determining the training kits and materials, preparing the list of needs																																		
1.2	Initiating the procurement process for workshop materials																																		
1.3	Completing the purchase of materials, designing the workshop																																		
1.4	Making advertisements and promotional activities for training announcements																																		
1.3	School visits for the introduction of Robotic Coding Workshop																																		
1.4	Receiving Robotic Coding workshop registrations																																		
1.5	Start of trainings in Robotic Coding Workshop																																		
1.6	Start of mother-child robotic coding trainings in the Robotic Coding Workshop																																		
2	**FAIRY TALE WORKSHOP**																																		
2.1	Carrying out the floor covering and cleaning of the Fairy Tale Workshop classroom, purchasing the materials																																		
2.2	Preparation of the training curriculum and programme of the Fairy Tale Workshop																																		
2.3	Appointment of Fairy Tale Workshop trainers, drama training of trainers																																		
2.4	Masal Atölye'sinin dekor ve dizaynının yapılması																																		
2.5	Advertisement and promotion of the Fairy Tale Workshop																																		
2.6	Registration for the Fairy Tale Workshop																																		
2.7	Fairy Tale Workshop training starts																																		
2.8	Organising a fairy tale workshop for mother-child																																		
3	**DESIGN YOUR PARK**																																		
3.1	Establishment of the project team and plan																																		
3.2	Organisation of the workshop and creation of the design workshop plan																																		
3.3	Realisation of Design Workshops																																		
3.4	Converting the design made in the workshop into a model																																		
3.5	Converting the model study into an architectural project																																		
3.6	Realisation of the park application																																		
3.7	Official opening of the park																																		